KAISER ¢ HILL
COMPANY

MEMORANDUM

Date: December 10, 2001

To: Jan Robbins

From: Pam Arnold (‘}"‘L

Subject: WEEKLY STATUS MEETING DOE/LRA for December 10, 2001

Attached are the minutes for the referenced weekly meeting for the Operating Record.
In attendance were:

R. Ahlstrand
J. Floerke
D. Foss

K. Kunert
M. McGrory
W. Moe

D. Onyskiw
G. Tasset

In addition to the attached status, the following was discussed:

1. Will walkdown Set 24, North Side, Raschig Rings, and Cerium Decontamination
on Set 5 with DOE on 12/12/01. This preliminary walkdown will be conducted to
look at the area and review the verbiage in PWA in order to flush out any issues
for closure of the PWA's.

End
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B371 CLOSURE PROJECT

WEEKLY STATUS MEETING
Every Monday, 9:00 a.m.
B371 Conference Room
December 10, 2001

AGENDA

INTRODUCTION — Pam Arnold, X6035, Pager 303-212-4835
D&D

Presenters — Jim Floerke, X2850, Pager 303-212-3292 & Mike McGrory, X5100, Pager 303-212-2146
Liquids Draining

Tank Deactivation

Glovebox Deactivation

CSV Deactivation

Special Projects

- Cerium Nitrate

- MAA/PA Closure

e B374 Deactivation

Presenter — Jim Floerke, X2850, Pager 303-212-329
o Special Projects

~  Cleanup

- Breathing Air
o Sets 7, 24, and Status

ENVIRONMENTAL — Pam Arnold, X6035, Pager 303-212-4835
AUTHORIZATION BASIS/BIO — Jokn Almon x3217, Pager 303-212-3426




D&D Summary (AAC)
Week Ending 12/6/01

Non-actinide Liquid Draining

KH Target Finish: 9/28/00 Current Early Finish: 10/13/01 SV: -243 days

Completed draining the B771 bottles.

Set 2B (rebaselined Set 6) has been assigned a technical lead to develop a new work strategy. Items

under consideration include: (1AQ31DR02B)

= Previous surveys from Room 3559 indicate the probable use of air-supplying respirators for the
draining evolution.

= Reviews on the configuration of Rm 3559 show that some drain points would not be accessible in
a PremAuire suit.

»  The current wooden scaffolding has been modified to meet OSHA code requirements and could
be used to drain some of the non-actinide lines and tank isolation, however, the scaffolding would
have to be removed to access other drain points.

» [t is anticipated that piping and tanks will have to be removed to provide access to drain points
throughout the room.

= TH&S will work with Radiological Engineering to identify substitute PPE to the Level B suit to
address the need to use personal fall arrest systems.

= Replacing the current submarine door with a full size door is being investigated.

= Replacement of the current plastic containment house with a reconfigured Permacon to provide
access to a SWB would be required.

= Raschig rings would be removed using the vacuum process.

= Removal of the tanks would be accomplished either by in situ size reduction or moving tanks
whole.

Tanks

KH Target Finish: 9/24/03 Current Early Finish: 11/04/03 SV: -26 days

Set 5 (3573, 8 tanks) TMR vacuum system procurement may be cancelled. The commercial HEPA
filtered vacuum completed removal of rings from seven tanks. Two tanks meet SCO shipping
requirements and the remaining six are likely to meet SCO requirements. (LAC105ET00)

Set 3 (3517) line isolations are in progress and planned to complete 12/14. (1AC103ATO00)

Set 4 cerium decon and D&D ready package returned to Planning to modify ALARA review process.
(1AD104AHO00)

Set 3 cerium decon and D&D ready package returned to Planning to modify ALARA review process.
Set 13 cerium decon and D&D ready packages for 2307 and 2317 are in Planning to modify ALARA
review process. The 2307 line isolation package is ready to work; the 2317 line isolation package
needs three signatures to be complete. The work package for 2319 is in Engineering. (1AC113ATO00)
Set 15 (2223) is being rescheduled.



Gloveboxes
KH Target Finish: 7/30/03 Current Early Finish: 10/17/03 SV: -50 days

= No GB deactivation is scheduled at this time.
= Investigating use of cerium to decontaminate gloveboxes.

CSv

KH Target Finish: 2/13/03 Current Early Finish: 6/30/03 SV: -86 days

*= The GB 69 crate drop will be cancelled.

= Demonstration of the I/O 8 mechanical system is expected this week.. The XYZ traverse mockup will
be tested but not installed. (1AC109AD01)

= Pursuing path to combine residues with pallets in standard waste boxes for shipment as TRU.
Preliminary engineering walkdown was conducted 11/14; an additional walkdown was conducted
11/29.

* /O 8 modification package is on hold; needs NCR for transfer tunnel modification (eliminates need
for crate drop and XYZ traverse).

= The guillotine door switch relocation is 75% complete and may no longer be needed. An ECR is
required for re-relocation.

» T/O 8 drain line installation package sent for Nuclear Safety Screen is due 12/10.

»  Proposed strategy requires removal of four Set 12 gloveboxes from Room 1111 to provide space for
pallet disposal operations at I/O 8.

Cerium Nitrate

= CeN decontamination procedure is complete and approved.
* Internal management review to be performed prior to hot startup.

MAA/PA Closure

¢ The MAA/PA closure plan draft is 75% complete. (AC11PNM?20)
e Copy of the proposed MAA/PA Closure Plan’s Table of Contents provided as handout

B374 Deactivation

Flushing process waste water lines — Work Control Documents in preparation.

Sludge removal Solicitation for 231B has been made expect sub-contractor response this week.
Cessation of operations - Planned for March 2002.

Transition to decommissioning - Planned for March/April 2002.




D&D Summary (AAD)
Week Ending 12/6/01

Special Projects

Northside Cleanup:
e Clean up and hauling of demolition debris is complete.
e Concrete demolition is complete.
e Demolition of both KOH tanks was completed following removal of asbestos and repairs to
equipment.
Backfill of the product water tank containment and the old cooling tower basin is complete.
o  Walkdown planned for this week.

Breathing Air Modification:

e Engineering Changes were delivered to KH Construction process to allow continuation of the
Breathing Air Modification. Material was mobilized into the building. LO/TO was performed to
allow removal of the existing BA compressors, piping and electrical components. w

Gt \ q\\“’

Cold Area D&D: \

e Engineering began to identify, isolate and perform D&D of the B381 fluorine building and rooms
3179, 4101, 4103 and 4104. Comments on the engineering package for demolition of the UGST were
provided to Engineering. Planning will commence when engineering packages are available.

Set 7: Dismantlement

KH Scheduled Finish: 10/01/02 Targeted Early Finish: 07/31/02 SV: +66 day
Electrical Isolation TWCP is complete; started electrical dismantlement.

¢ Draining of low points in piping prior to Mechanical Isolation is complete.
Ancillary equipment mechanical isolation IWCP started.

Set 21: Dismantiement

o  Work will begin to remove the saltcrete system from room 3809 as soon as the package has final
signatures. The work package was modiﬁ%d 1o remove rinsing from the pre-requisite section and was
submitted to PRC for review on 11/26.

o Radiological surveys were performed last week .

Set 24: Dismantlement

KH Scheduled Finish: 9/25/01 Targeted Early Finish: 11/20/01 SV: -36 days

Mechanical stripout and glovebox removal operations continued last week; three gloveboxes removed

Set 14: Dismantlement

Scoping, characterization, and work package identification in progress.
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Basis for Interim Operations (BIO)

Week Ending 12/06/01

D&D Support

Out-of-commission
- Developing USQD:s for placing dismantlement sets out-of-commission

PuSPS Page Changes

More than one defective 3013 outside vault for work
- Approved by DOE on 11/23/01 \»
- Implementation scheduled for 12/18701

Process less than 80% Pu oxides
- Scheduled to be submitted to DOE 01/10/02

Operations Page Changes

Criticality alarm testing
- Drafting strategy to review with Operations

Page change to incorporate all JCOs
- Planning stage

POCs on dock
- Approved by DOE on 11/23/01
~ Implementation scheduled for 12/14/01

Residue Product Carts

- To allow containers packed for WIPP (200 g or less/container)
- Scheduled to be submitted to DOE 12/14/01

Other Page Changes

Support of consolidation of HSP Fire Protection procedures
- Approved by DOE 11/23/01
- Implementation to be coordinated with implementation Site Fire Protection Program
Manual

BIO update to incorporate USQDs not needing DOE approvai
- Completed



